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Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:50 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 988 Date: 10-Dec-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 554

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the transversal Indications on the Electro
Slag Weld , & work on miscellaneous activities . They started at 7:00 AM.

Rick , Ernest , Jose , Ma , Mike , Paul , Randy , & Reggie had to work Electro Slag Weld repairs .
Crews had to prepare their tools & equipments . They were done at 7:15 AM.

Rick had to work on Joint T . Face between 9 & 13 meters . Rick had to heat & excavate . He started at
10:55 AM. Rick had to excavate 4 locations .

In addition to that , he had to work with crews , work with the QA & QC , & work on the lay outs on
Joints , A , D , & T .

Ernest had to work on Joint P . Face A between 9 & 13 meters . Ernest had to clean , grind , heat &
weld . He started at 7:25 AM.

Mike had to work on Joint S . Face A between 9 & 13 meters . Mike had He had to clean , grind , heat ,
& weld . He started at 7:30 AM. Mike had 3 locations to weld . He was done on the lower 2 welds at 2:40
PM.

After that , Mike had to clean & grind the top excavated area . He started at 3:10 PM.

Randy had to work on Joint J . Face A between 9 & 13 meters . Randy had to clean , grind , heat , &
weld . He started at 7:20 AM.

Reggie had to work on Joint V . Face B above the ring beam . Reggie had to clean & grind the
excavated 2 locations . He started at 7:30 AM. He was done at 10:00 AM.

After that , he had to mobilize & set his tools , equipments , reroute the air & power lines to work on
Joint R . Face A between 9 & 13 meters . Reggie had to clean & grind the 2 welds . He started at 10:30
AM.

Ma had to work on Joint J. Face A between 9 & 13 meters . Ma had to clean & grind the weld . He
started at 7:15 AM.

Paul & Jose had to work set the heating blankets where is required , monitor the heat , supply
materials to the crews , reroute the air , gas , & power lines to the required locations , & work with all crews
. They started at 7:15 AM.

( For the Transversal Indications . For All Employees 8.0 Regular Hours & 2.0 Hours Over Time )
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Joe & Jesse had to UT the weld on Joint K . Face B between 9 & 13 meters . Joe & Bernie had to MT
the excavated 2 locations on Joint V . Face B .

In the afternoon , Jesse had to work on Joint E . Between 3 & 9 meters . He had to UT the weld . Jesse
spilt his time in the afternoon between the Transversal Indications & Item Work .

Joe , James , Bernie , & Jesse were on the site . They had to work with the welders , VT , MT , & UT
the welds . Check Joe & James 's report for the welders detailed activities .

Donale & Richard came to the site at 8:30 AM. Crews had to work on the pad eyes at 109 meters .
Crews had to weld 16 pad eyes .. 4 on each tower shaft . Crews were done at 12:00 PM.

Jose Avila , Carlos , & Jose P had to work on miscellaneous activities on the tower . Crews had to
prepare their tools , equipments , & bring materials to the site . They were done at 7:10 AM.

Carlos & Jose P had to work on house keeping inside & outside the tower , work with all crews , & build
working platforms in the center , West , & North cells , remove the platform from the South side on the
East shear plate .

The tug boats mobilized & set on the South side of the tower the concrete barge with crane , concrete
mixer , 25 KG. concrete bags , concrete bucket , accessories , & water tank .

Jose Avila , Froylan , & Rogelio had to work on the concrete mixer . They had to build cantilever beam
to set the mixer on & secure it , prepare to build concrete shut from the mixer to the bucket . They started
at 3:30 PM.

Tower crews were done at 4;55 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

Dutra crews came to the site at 6:55 AM. Crews had to work on the pile bracing& jacking systems .
They started at 7:00 AM.

Dave , Jon - Paul , & Walter had to work on the jacking system on the West barge . Dave had to
operate the Manitowoc crane . Jon - Paul had to work won the rigging & he had to work on the jacking
system with Walter . Crews had to assemble the hydraulic jacks brackets , the pile caps , the West corner
center beams , & the rods . They started at 7:30 AM. Crews were done at 11:30 AM.

Robert , Gilbert , James , Jason , Jeffery , & Steve had to work on the East barge . Crews had to work
with the divers . They had to fly & set the remaining clamps for the South East pile , set the cables & the
turn buckles on the clamps . They started at 8:00 AM.

In addition to hat , crews had to prepare to assemble the jacking system brackets , beams , pile caps ,
& rods .

Ballard Diving crews came to the site at 6:55 AM. Crews had to work on the pile bracing system . The
had to work on the last clamps & tension the bolts on the East side piles .

Mike was the 1st diver to go into the water at 8:25 AM. He came out at 11:00 AM.

Saman had to cover Dutra & Ballard Diving crews activities after 12:00 PM. Check Saman report for
the employees names , Hours , & activities .

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV
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AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2296

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2293

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2292

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP REGINALD HUMPHREYIronworker 8.00 2.00 0.00 10.00

JNM ERNEST CONNORSIronworker 8.00 2.00 0.00 10.00

JNM RANDY CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD TAYLOROperator 0.00 2.00 0.00 2.00

JNM MATTHEW MORTONOperator 0.00 2.00 0.00 2.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 0.00 2.00 0.00 2.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 0.00 2.00 0.00 2.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

0.00

000743

2.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

0.00

002321

2.00

No

0.00 0.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR JOSE AVILASemi-Skilled Laborer 4.00 2.00 0.00 6.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

Page 4 of 4ddrRptbyBidItem


